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Goal Statement 
o By September 30, 2021, EPA will meet several of the designated Priority Action milestones in the EPA PFAS Action Plan 

to establish a framework to understand and address PFAS. 
 
Challenge  

o PFAS are a large group of synthetic chemicals used in consumer products and industrial processes. In use since the 
1940s, PFAS are resistant to heat, oils, stains, grease, and water—properties which contribute to their persistence in the 
environment. 

o Uncertainty of the extent of contamination from PFAS, toxicological information about PFAS, and future regulatory 
regimes for PFAS are a continuing concern for the federal government, states, tribes, and local communities.  

o While EPA has some health and occurrence data for PFOA and PFOS, EPA lacks verified health and occurrence data, as 
well as validated analytical methods for thousands of PFAS. These data gaps must be overcome to support decision 
making in the regulatory process. Additionally, research of varying quality on PFAS is being generated by non-USG 
entities at a relatively rapid rate. EPA assesses new scientific data as it is generated and, if appropriate, amends its 
research plans accordingly. Work schedules can shorten or lengthen depending upon novel data. 

o Additionally, EPA regulatory determinations and toxicity assessments are subject to public comment and federal 
interagency review. Toxicity assessments are also subject to independent peer review. The Agency reviews and 
addresses comments before finalizing regulatory and toxicity assessments. Reviewing and addressing unanticipated, 
substantive comments can result in delays. 

Opportunity 
o EPA is committed to reduce PFAS risks to the public through implementation of the Agency’s February 2019 PFAS Action 

Plan and through active engagement and partnership with other federal agencies, states, tribes, industry groups, 
associations, local communities, and the public. EPA’s PFAS Action Plan is EPA’s first multi-media, multi-program, 
national research, management and risk communication plan to address a challenge like PFAS. 

EPA will work with partners to accomplish the Agency’s goals through pollution prevention, characterization and remediation 
of contamination in the environment, evaluation of human health and ecological risks, reducing exposures, development of 
treatment and remediation technologies, dissemination of risk communication materials, and use of enforcement authorities 
and regulatory approaches as appropriate.

https://www.epa.gov/pfas/epas-pfas-action-plan
https://www.epa.gov/pfas/epas-pfas-action-plan
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Goal Structure and Strategies 
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Strategy 1 – Propose National Drinking Water Regulatory Determination for PFOA and PFOS: Move forward with the 
drinking water standard setting process outlined in the Safe Drinking Water Act (SDWA) for perfluorooctanoic acid (PFOA) and 
perfluorooctane Sulfonate (PFOS). The next step in the process involves determining: (1) whether a contaminant may have 
adverse health effects; (2) whether a contaminant is found in public water systems with a frequency and at levels of concern; 
and (3) whether, in the sole judgment of the Administrator, there is a meaningful opportunity for health risk reduction 
through a national drinking water regulation. 
 
Strategy 2 – Finalize interim cleanup recommendations to address groundwater contaminated with PFOA and PFOS: EPA 
has finalized Interim Recommendations for Addressing Groundwater Contaminated with PFOA and PFOS to support site-
specific cleanup efforts. The guidance provides interim recommendations at sites being evaluated and remediated under the 
EPA Superfund and Resource Conservation and Recovery Act (RCRA) corrective action programs, and may also be useful for 
other federal agencies, states, and tribes. 
 
Strategy 3 – Finalize toxicity assessments for GenX chemicals and PFBS; and develop draft toxicity values for PFBA, PFHxA, 
PFHxS, PFNA, and PFDA:  

o Produce a new toxicity assessment for GenX chemicals and an updated toxicity assessment for perfluorobutane sulfonic 
acid (PFBS) to facilitate hazard characterization and future risk management decisions. This is needed because industry 
has phased out the use of PFOS and PFOA in favor of shorter-chain PFAS such as GenX chemicals and PFBS. Toxicity 
values for these replacement chemicals will help inform risk management decisions of federal agencies, states, and 
tribes to protect human health. 

o Continue to use public peer-reviewed available toxicity information to work towards the development of additional 
PFAS toxicity assessments for perfluorobutanoic acid (PFBA), perfluorohexanoic acid (PFHxA), perfluorohexane sulfonic 
acid (PFHxS), perfluorononanoic acid (PFNA), and perfluorodecanoic acid (PFDA) through the Agency’s Integrated Risk 
Information System (IRIS) program. 

 



Goal Structure and Strategies (continued) 
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Strategy 4 – Review new PFAS chemicals under premanufacture notice (PMN) and finalize the Long-Chain Perfluoroalkyl 
Carboxylate (LCPFAC) Significant New Use Rule (SNUR) for existing chemicals: 

o Continue to review all new chemical substances under the Toxic Substances Control Act (TSCA) before they can be 
allowed to commercialize. EPA has already designated significant new uses for more than 400 PFAS, including for 
certain PFAS that have been through the new chemical review process but have not yet been commercialized. Anyone 
who plans to manufacture or import a new PFAS for a use designated as a significant new use must first provide EPA 
with notice, known as a PMN for new chemicals, or a Significant New Use Notice for a chemical subject to a SNUR. EPA 
is required under TSCA to review PMNs in a 90-day period with the goal of identifying whether there are unreasonable 
risks and applying appropriate controls to mitigate risks where identified. 

o Issue a supplemental proposal to the 2015 SNUR on PFAS chemicals in the second quarter of FY 2020 and work toward 
the target to finalize this SNUR by June 2020, as required by the National Defense Authorization Act for FY 2020. In 
2015, EPA proposed the SNUR to complement the long-chain PFAS-phaseout under the 2010/2015 PFOA Stewardship 
Program. The proposed SNUR, if finalized, will require manufacturers and processors of these chemicals and 
perfluoroalkyl sulfonate to notify EPA before starting or resuming new uses of these chemicals in any products. EPA 
must review and make an affirmative determination on the notice before that new use can commence, if at all. 

 



Summary of Progress – FY 2020 Q1 
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EPA achieved both of the planned milestones in FY 2020 Q1. 
 

Milestones by strategy  
FY 2020 

Q1 
FY 2020 

Q2 
FY 2020 

Q3 
FY 2020 

Q4 
FY 2021 

Q1 
FY 2021 

Q2 
FY 2021 

Q3 
FY 2021 

Q4 
Pref Dir Trend Total 

Strategy 1 – Propose National Drinking Water 
Regulatory Determination for PFOA and PFOS  

Target  1 1 - - - 1 - - 

 
 

3 

Actual 1        1 

Strategy 2 – Finalize interim cleanup 
recommendations to address groundwater 
contaminated with PFOA and PFOS  

Target 1 - - - - - - - 

 
 

1 

Actual 1        1 

Strategy 3 – Finalize toxicity assessments for 
GenX chemicals and PFBS & develop draft toxicity 
values for PFBA, PFHxA, PFHxS, PFNA, and PFDA 

Target - - - 1 2 2 2 1 

 
 

8 

Actual         - 

Strategy 4 – Finalize LCPFAC SNUR for existing 
chemicals  

Target - 1 1 - -  - - 

 
 

2 

Actual         - 

Total 
Target 2 2 1 1 2 3 2 1 

 
 

14 

Actual 2        2 

 
Accomplishments: 

o EPA transmitted the proposed National Drinking Water Regulatory Determination for Contaminant Candidate List 4 (CCL4) Federal Register 
Notice, with preliminary determinations for PFOA and PFOS, to OMB on December 3, 2019. This action follows through on EPA’s 
commitment in the PFAS Action Plan to evaluate PFOA and PFOS for potential regulation under the law. EPA publishes preliminary 
regulatory determinations for public comment and considers those comments prior to making final regulatory determinations. If EPA makes 
a positive regulatory determination for any contaminant, it will begin the process to establish a national primary drinking water regulation 
for that contaminant. 

o EPA finalized Interim Recommendations for Addressing Groundwater Contaminated with PFOA and PFOS under federal cleanup programs 
on December 20, 2019. These recommendations provide clear and consistent guidance for federal cleanup sites being evaluated and 
addressed under Superfund and other federal cleanup programs.  

 
Challenges: 

o Nothing identified during the Q1 performance review. 
 



Summary of Progress – FY 2020 Q2 
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EPA achieved both planned milestones in FY 2020 Q2. 
 

Milestones by strategy  
FY 2020 

Q1 
FY 2020 

Q2 
FY 2020 

Q3 
FY 2020 

Q4 
FY 2021 

Q1 
FY 2021 

Q2 
FY 2021 

Q3 
FY 2021 

Q4 
Pref Dir Trend Total 

Strategy 1 – Propose National Drinking Water 
Regulatory Determination for PFOA and PFOS  

Target  1 1 - - - 1 - - 

 
 

3 

Actual 1 1       2 

Strategy 2 – Finalize interim cleanup 
recommendations to address groundwater 
contaminated with PFOA and PFOS  

Target 1 - - - - - - - 

 
 

1 

Actual 1        1 

Strategy 3 – Finalize toxicity assessments for 
GenX chemicals and PFBS & develop draft toxicity 
values for PFBA, PFHxA, PFHxS, PFNA, and PFDA 

Target - - - 1 2 2 2 1 

 
 

8 

Actual         - 

Strategy 4 –Finalize LCPFAC SNUR for existing 
chemicals  

Target - 1 1 - -  - - 

 
 

2 

Actual  1       1 

Total 
Target 2 2 1 1 2 3 2 1 

 
 

14 

Actual 2 2       4 

 
Accomplishments: 

o EPA proposed the preliminary National Drinking Water Regulatory Determination for Contaminant Candidate List 4 (CCL4) Federal Register 
Notice, with preliminary determinations to regulate PFOA and PFOS, on February 20, 2020. This notice was published in the Federal Register 
on March 11, 2020.  This action follows through on EPA’s commitment in the PFAS Action Plan to evaluate PFOA and PFOS for potential 
regulation under the law. EPA publishes preliminary regulatory determinations for public comment and considers those comments prior to 
making final regulatory determinations. If EPA makes a positive final regulatory determination for any contaminant, it will begin the process 
to establish a national primary drinking water regulation for that contaminant. 

o EPA has completed final independent external peer review for the draft PFBS toxicity assessment, following public comment, with a goal of 
finalizing the assessment in FY 2020 Q3. 

o EPA proposed the supplemental LCPFAC SNUR on February 20, 2020, to amend the 2015 proposal to comply with changes made to TSCA in 
2016. The SNUR ensures EPA is notified before anyone begins or resumes the import of articles containing long-chain PFAS chemical 
substances. As part of the Agency’s review, EPA has the authority to place restrictions on the import of products containing these chemicals. 

 



Summary of Progress – FY 2020 Q2 (continued) 
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Challenges: 
o The estimated completion date for the final GenX chemicals toxicity assessment was delayed from FY 2020 Q4 to FY 2021 Q1 to reflect 

additional time needed to evaluate new toxicity literature, consider an analysis from the National Institute of Environmental Health 
Sciences (NIEHS)/National Toxicology Program (NTP) Pathology Working Group, and conduct and respond to additional external peer 
review. 

o EPA anticipates finalizing the LCPFAC SNUR in FY 2020 Q3; however, this expedited timeframe depends on accelerated internal and 
interagency review. 

 



Summary of Progress – FY 2020 Q3 
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EPA achieved the planned milestones in FY 2020 Q3. 
 

Milestones by strategy  
FY 2020 

Q1 
FY 2020 

Q2 
FY 2020 

Q3 
FY 2020 

Q4 
FY 2021 

Q1 
FY 2021 

Q2 
FY 2021 

Q3 
FY 2021 

Q4 
Pref Dir Trend Total 

Strategy 1 – Propose National Drinking Water 
Regulatory Determination for PFOA and PFOS  

Target  1 1 - - - 1 - - 

 
 

3 

Actual 1 1       2 

Strategy 2 – Finalize interim cleanup 
recommendations to address groundwater 
contaminated with PFOA and PFOS  

Target 1 - - - - - - - 

 
 

1 

Actual 1        1 

Strategy 3 – Finalize toxicity assessments for 
GenX chemicals and PFBS & develop draft toxicity 
values for PFBA, PFHxA, PFHxS, PFNA, and PFDA 

Target - - - 1 2 2 2 1 

  

8 

Actual         - 

Strategy 4 –Finalize LCPFAC SNUR for existing 
chemicals  

Target - 1 1 - -  - - 

  

2 

Actual  1 1      2 

Total 
Target 2 2 1 1 2 3 2 1 

 
 

14 

Actual 2 2 1      5 

 
Accomplishments:  

o EPA finalized the LCPFAC SNUR as planned on June 22, 2020. This final rule strengthens the regulation of PFAS by requiring notice and EPA 
review before the use of long-chain PFAS that have been phased out in the United States could begin again. Additionally, products 
containing certain long-chain PFAS used in a surface coating and carpets containing perfluoroalkyl sulfonate chemical substances can no 
longer be imported into the United States without EPA review. 

o On June 10, 2020, EPA closed the docket soliciting public comment for EPA’s Preliminary Regulatory Determinations for Contaminants on 
the Fourth Drinking Water Contaminant Candidate List (CCL4). EPA proposed the CCL4, including preliminary determinations to regulate 
PFOA and PFOS, on February 20, 2020. This notice was published in the Federal Register on March 11, 2020. This action follows through on 
EPA’s commitment in the PFAS Action Plan to evaluate PFOA and PFOS for potential regulation under the law. EPA is considering comments 
received in the public docket prior to making final regulatory determinations. If EPA makes a positive final regulatory determination for any 
contaminant, it will begin the process to establish a national primary drinking water regulation for that contaminant. 

o On May 29, 2020, EPA submitted the final draft PFBS toxicity assessment to the PFAS Technical Working Group for interagency review. The 
assessment will be finalized as soon as this review is completed, targeting FY 2020 Q4.   

 



Summary of Progress – FY 2020 Q3 (continued) 
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Challenges:  
o Finalizing the PFBS toxicity assessment in FY 2020 Q4 depends on comments received from interagency review. 

 



Key Milestones 
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Strategy 1 – Propose National Drinking Water Regulatory Determination for PFOA and PFOS  
 

Key Milestones Due Date Status 
Change from 
Last Quarter 

Comments 

Transmit Federal Register Notice (FRN) on 
the proposed regulatory determinations 
for CCL4 contaminants (Regulatory 
Determination 4) to OMB for Interagency 
Review. Regulatory Determination 4 will 
include PFOA and PFOS. 

Q1/FY 2020 Complete No Change On December 3, 2019, EPA transmitted the FRN to OMB. 

Administrator signature on the Proposed 
Regulatory Determination 4 FRN.  

Q2/FY 2020 Complete No Change The FRN was published on March 11, 2020. 

Prepare final regulatory determination 
notice for Administrator signature in the 
Federal Register. 

Q2/FY 2021 On Track No Change 
EPA is reviewing comments submitted through the public 
docket, which closed on June 10, 2020.  

 
Strategy 2 – Finalize interim cleanup recommendations to address groundwater contaminated with PFOA and PFOS  
 

Key Milestones Due Date Status 
Change from 
Last Quarter 

Comments 

Finalize interim recommendations for 
addressing groundwater contaminated by 
PFOA and PFOS. 

Q1/FY 2020 Complete No Change 
EPA issued Interim Recommendations for Addressing 
Groundwater Contaminated with PFOA and PFOS on December 
19, 2019. 

 
  



Key Milestones (continued) 
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Strategy 3 – Finalize draft toxicity assessments for GenX chemicals and PFBS; and additional toxicity values for PFBA, PFHxA, PFHxS, PFNA, and 
PFDA  
 

Key Milestones Due Date Status 
Change from 
Last Quarter 

Comments 

Publish final Toxicity Assessment for 
PFBS. 

Q4/FY 2020 On Track No Change 

EPA published a draft toxicity assessment for PFBS in FY 2019. 
After receiving public comments on the draft, EPA repeated 
external peer review on the assessment in FY 2020 Q2 and 
submitted a final draft assessment to the PFAS Technical 
Working Group for final interagency review prior to finalization 
of the assessment in FY 2020 Q4. 

Key Milestones Due Date Status 
Change from 
Last Quarter 

Comments 

Publish final GenX Toxicity Assessment. Q1/FY 2021 On Track  No Change 

These are best estimates on timing. EPA received the analysis on 
its draft assessment from the Environmental Health Services 
(NIEHS)/National Toxicology Program (NTP) Pathology Working 
Group in FY 2020 Q1 and is currently evaluating that analysis. 
The document will then undergo additional external peer review 
followed by interagency review. 

Public release of draft toxicity 
assessments for PFBA and PFHxA for 
public comment. 

Q1/FY 2021  On Track  No Change 

These are best estimates on timing. The IRIS PFAS Systematic 
Review Protocol (which presents the methods for conducting 
the systematic reviews and dose-response analyses for the draft 
IRIS PFAS assessments) was released for a 45-day public 
comment period on November 8, 2019. 

Submit draft toxicity assessments for 
PFBA and PFHxA for external peer 
review. 

Q2/FY 2021 On Track  No Change See above. 

Public release of draft toxicity 
assessments for PFDA and PFHxS for 
public comment. 

Q2/FY 2021  On Track  No Change 

These are best estimates on timing. The IRIS PFAS Systematic 
Review Protocol (which presents the methods for conducting 
the systematic reviews and dose-response analyses for the draft 
IRIS PFAS assessments) was released for a 45-day public 
comment period on November 8, 2019. 

Submit draft toxicity assessments for 
PFDA and PFHxS for external peer 
review. 

Q3/FY 2021 On Track  No Change See above. 



Key Milestones (continued) 
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Key Milestones Due Date Status 
Change from 
Last Quarter 

Comments 

Public release of draft toxicity 
assessment for PFNA. 

Q3/FY 2021 On Track  No Change 

These are best estimates on timing. The IRIS PFAS Systematic 
Review Protocol (which presents the methods for conducting 
the systematic reviews and dose-response analyses for the draft 
IRIS PFAS assessments) was released for a 45-day public 
comment period on November 8, 2019. 

Submit Draft toxicity assessment for 
PFNA for external peer review. 

Q4/FY 2021 On Track  No Change See above. 

 
Strategy 4 – Review new PFAS chemicals under PMN and finalize the LCPFAC SNUR for existing chemicals  
 

Key Milestones Due Date Status 
Change from 
Last Quarter 

Comments 

Supplemental proposed SNUR for 
LCPFAC and perfluoroalkyl sulfonate 
chemicals 

Q2/FY 2020 Complete No Change EPA issued the supplemental proposal on February 20, 2020. 

Final SNUR for LCPFAC chemicals Q3/FY 2020  Complete 
Changed from 

On Track to 
Complete 

 EPA finalized the SNUR on June 22, 2020. 



Key Indicators 
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Additional Information 
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Data Accuracy and Reliability  
o Data sources for key milestones are Federal Register notices and internal tracking systems. There are no quantitative 

calculations, significant data limitations or data quality issues. 
 
Contributing Programs  

o EPA Office of Water  
o EPA Office of Research and Development 
o EPA Office of Land and Emergency Management 
o EPA Office of Chemical Safety and Pollution Prevention 

 
Other Federal Agencies / Stakeholders / Congressional Consultations 

o Agency for Toxic Substances and Disease Registry (HHS) 
o Department of Defense 

 


