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Goal Statement

o The U.S. Census Bureau will prepare to conduct a complete and accurate 
2020 Decennial Census U.S. population count by conducting the 2018 End-
to-End Census Test and analyzing and incorporating the results, initiating In-
Field Address Canvassing by September 30, 2019, and designing for optimal 
self-response with a nationwide target of 60.5% in 2020.

Challenge

o Planning for the Decennial Census requires balancing funding constraints 
and data accuracy against an official schedule fixed by statute.

Opportunity

o The Census Bureau is testing 4 key innovation areas while putting security 
controls in place to protect the confidentiality of data. The innovations will:
o Eliminate the need to physically canvass every census block.

o Enable people to respond via multiple modes (internet, paper, and telephone).

o Improve the efficiency and effectiveness of the 2020 Census by utilizing federal and state 
information, and information from third parties.

o Reduce staffing, infrastructure, and brick and mortar footprint for the 2020 Census.



Opportunity (continued)

3

The 4 innovation areas for the 2020 Census are:

1. Reengineering Address Canvassing

o Adding new addresses to the Census Bureau’s address frame using 
geographic information systems and aerial imagery instead of sending 
Census Bureau employees to walk and physically check 11 million census 
blocks.

2. Optimizing Self-Response

o Encouraging the population to respond to the 2020 Census using the 
internet, reducing the need for more expensive paper data capture.

3. Utilizing Administrative Records and Third-Party Data

o Using data the public has already provided to the government and data 
available from commercial sources to reduce visits to units that do not self 
respond and the cost of the census.

4. Reengineering Field Operations

o Using sophisticated operational control systems to deploy Census Bureau 
employees to nonresponding housing units and to track daily progress.



Summary of Progress – FY 18  Q4
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• The 2020 Decennial Census conducted the 2018 End-to-End Census Test, and 
continues to make progress on the Local Update of Census Addresses (LUCA) 
operation and sustaining cybersecurity activities. 

• For the 2018 End-to-End Census Test: 

▪ Deployed three modes of self-response: Internet, phone and paper. Without an advertising 
campaign, the response rate was 52.3% while the goal was 47.3%.

▪ Automated recruiting, hiring, and training. 

• Challenges included:

• Short-term challenge:

• Continued scaling-up of the Area Census Offices by acquiring needed space for expanded 
operations as we proceed towards full-scale decennial operations.

• Long-term challenge:

• Hiring and recruiting of needed staff in an increasingly competitive environment with reduced 
levels of unemployment in the labor market.

• The 2020 Decennial remains on track to achieve a complete and accurate 
Decennial Census.



Department Leadership
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DOC 2020 Oversight Committee - Monthly meeting to address major operational and budgetary issues that require 

Secretarial attention.  These include, but are not limited to, changes to the Life Cycle Cost Estimate, developments related to major 
contracts and IT systems, regular reports on the Program Budget, interactions with Congress and Oversight, including the Office of 
Inspector General and the Government Accountability Office, and Program Management Reports on the scope, schedule, and risks for the 
program.

Chair: DOC Secretary

Members include the following: Deputy Secretary, Chief Financial Officer, Chief of Staff, Office of Acquisition Management, General 
Counsel, Consultants, Chief Information Officer, Deputy Chief of Staff, Census Management Team, Under Secretary for Economic Affairs, 
Office of Policy and Strategic Planning, and Deputy for Program Management.

DOC 2020 Senior Management
Weekly meeting covering the same areas as the Oversight Committee, but with a closer focus on the day-to-day operations of the 
Program.

Chair: DOC Acting Deputy Security

Members include the following: Acting Census Director, Deputy Chief of Staff, Chief Information Officer, Decennial Information Technical  
Division, Acting Deputy Director, Chief Financial Officer, Associate Director of Decennial Programs, Associate Director for Communications, 
Chief of Procurement, Assistant Decennial Director, Chief Operating Officer, Management Divisions, and consultants.

DOC 2020 Steering Committee  
Weekly meeting specifically focused on communications and oversight, covering major press events, correspondence, Congressional 
relations, and oversight activities.  One important intent of this meeting is to encourage dialogue on key documents and deliverables 
among the key secretarial offices, including the Office of General Counsel, the Office of Policy and Strategic Planning, the Office of 
Legislative and Governmental Affairs, and the offices under the Chief Information Officer and the Chief Financial Officer. 

Chair: DOC Acting Deputy Secretary

Members include the following: Census Management Team, Office of General Counsel, Office of Acquisition Management, Office of Public 
Affairs, Chief Information Officer, CFO/ASA, Office of the Under Secretary for Economic Affairs, Office of Legislative and Intergovernmental 
Affairs, and Office of Policy and Strategic Planning.
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2020 Census Executive Steering Committee 
(ESC)
The 2020 Census Executive Steering Committee (ESC) provides 
enterprise-level governance of the 2020 Census. The 2020 
Census ESC provides decision-making support to the Census 
Bureau Director and Deputy Director on 2020 Census program 
policies and initiatives. 

Chair: Deputy Director and Chief Operating Officer, Census 
Bureau

Director, Census Bureau

Voting Members include the following:

• Chief Financial Officer

• Chief Administrative Officer

• Associate Director, Decennial Census Programs

• Associate Director, Research and Methodology

• Associate Director, Field Operations

• Associate Director, Information Technology and Chief 
Information Officer

• Associate Director, Economic Programs

• Associate Director, Communications

• Associate Director, Demographic Programs

2020 Census Portfolio Management 
Governing Board (PMGB)
The 2020 Census Portfolio Management Governing Board 
(PMGB) provides governance, oversight, and decision-making 
support for the activities necessary for the successful execution 
of the 2020 Census program. 

Chair: Associate Director, Decennial Census Programs

Co-Chairs: Assistant Directors, Decennial Census Programs

Voting Members include the following:

• Chief, Decennial Census Management Division (DCMD)

• Chief, American Community Survey Office (ACSO)

• Chief, Decennial Information Technology Division (DITD)

• Chief, Geography Division (GEO)

• Chief, Decennial Statistical Studies Division (DSSD)

• Chief, Decennial Contracts Execution Office (DCEO)

• Chief, Decennial Communications and Stakeholder Relations 
(DCSR)

• Chief, Field Division

• Representative from Information Technology Directorate

• Representative from Communications Directorate

• Representative from Research & Methodology Directorate

• Representative from Administration & Chief Financial Officer 
Directorate

• Representative from Demographic Programs Directorate



Goal Structure & Strategies
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Prepare to conduct a complete and accurate 2020 Decennial Census U.S. population 
count 

Operational planning for the Decennial Census requires balancing data accuracy and 
funding constraints against an official schedule fixed by statute, while sustaining the 
highest levels of cybersecurity as systems are developed and deployed.

The 2020 Census Operational Plan documents the design for conducting the 2020 
Census. It demonstrates evidence-based decision-making by describing design 
concepts and their rationale, identifying decisions made and remaining decisions, and 
describing remaining risks related to the implementation of the 2020 Census 
Operational Plan.

Deliver final 2020 Census Operational Plan

Milestone Summary
Key Milestone Milestone Due Date Milestone Status Change from 

last quarter
Comments

Finalize and approve final Census Operational Plan FY19Q2

Deliver final 2020 Census Operational Plan FY19Q2



Goal Structure & Strategies (continued)
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Prepare to conduct a complete and accurate 2020 Decennial Census U.S. population 
count (continued)

The 2020 Census Architecture and IT road map captures the scope and progress of 
integration among major systems.

Ensure final 2020 Census Architecture and IT road map reflects the latest Census 
system design

Milestone Summary

Key Milestone Milestone 
Due Date

Milestone 
Status

Change from 
last quarter

Comments

Update the 2020 Census Architecture and IT road map, which includes the 
Implementation Plan, Architecture Transition Plan, and the Solution 
Architecture Document, with all approved change requests through 
12/15/18.

FY19Q1

Update the 2020 Census Architecture and IT road map with all approved 
change requests through 3/15/19.

FY19Q2

Update the 2020 Census Architecture and IT road map with all approved 
change requests through 6/15/19.

FY19Q3

Update the 2020 Census Architecture and IT road map with all approved 
change requests through 9/15/19.

FY19Q4



Goal Structure & Strategies (continued)
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Prepare to conduct a complete and accurate 2020 Decennial Census U.S. 
population count (continued)

For the innovation of operations and systems to be successful, respondents must know 
that their personal information is protected. Thus, a key element of innovation is to assure 
respondents that their data are secure and treated as confidential via key messages 
developed for the public.

Ensure systems are secure

Milestone Summary
Key Milestone Milestone 

Due Date
Milestone 
Status

Change from 
last quarter

Comments

Complete Authorization to Operate (ATO) process related to the 2020 
Census as scheduled with less than 15% of Plans of Action and Milestones 
(POAMs) exceeding their completion date

FY18Q1 Met N/A

Complete Authorization to Operate (ATO) process related to the 2020 
Census as scheduled with less than 15% of Plans of Action and Milestones 
(POAMs) exceeding their completion date

FY18Q2 Met N/A

Complete Authorization to Operate (ATO) process related to the 2020 
Census as scheduled with less than 15% of Plans of Action and Milestones 
(POAMs) exceeding their completion date

FY18Q3 Met N/A

Complete Authorization to Operate (ATO) process related to the 2020 
Census as scheduled with less than 15% of Plans of Action and Milestones 
(POAMs) exceeding their completion date

FY18Q4 Met N/A



Goal Structure & Strategies (continued)
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Ensure systems are secure (continued)

Milestone Summary
Key Milestone Milestone 

Due Date
Milestone 
Status

Change from 
last quarter

Comments

Complete Authorization to Operate (ATO) process related to the 2020 
Census as scheduled with less than 15% of Plans of Action and Milestones 
(POAMs) exceeding their completion date

FY19Q1

Complete Authorization to Operate (ATO) process related to the 2020 
Census as scheduled with less than 15% of Plans of Action and Milestones 
(POAMs) exceeding their completion date

FY19Q2

Complete Authorization to Operate (ATO) process related to the 2020 
Census as scheduled with less than 15% of Plans of Action and Milestones 
(POAMs) exceeding their completion date

FY19Q3

Complete Authorization to Operate (ATO) process related to the 2020 
Census as scheduled with less than 15% of Plans of Action and Milestones 
(POAMs) exceeding their completion date

FY19Q4
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Prepare to conduct a complete and accurate 2020 Decennial Census U.S. 
population count (continued)

The Census Bureau is dedicated to ensuring it meets all legal obligations to 
protect privacy and confidentiality as prescribed by Title 5 and the Privacy Act of 
1974, the E-Government Act of 2002, the Census Act (Title 13 U.S.C.) and the 
Internal Revenue Code (Title 26 U.S.C.); and adheres to the data stewardship 
policies that support these legal obligations.

All employees of the Census Bureau and temporary staff supporting 2020 Census 
operations are sworn to uphold these legal obligations, under penalty of law. In 
order to achieve this certification, an employee must:
• Sign an affidavit of nondisclosure and receive Special Sworn Status.
• Complete the necessary Data Stewardship and IT Security Awareness training.
• Complete Title 26 Awareness training with access controlled and tracked per 

Internal Revenue Service standards.



Goal Structure & Strategies (continued)
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Accuracy: External Factors to the Census Bureau that could affect the goal:

IF operational design changes are required following the completion of key planning 
and development milestones, THEN the 2020 Census Program may have to implement 
costly design changes, increasing the risk for a timely and successful 2020 Census.

Mitigation Strategies include the following:

• Identify internal and external stakeholders that have an interest in the 2020 Census 
operational design.

• Develop a stakeholder communications plan for identified internal and external 
stakeholders.

• Regularly communicate to and seek feedback from identified internal and external 
stakeholders on design decisions and research and testing results.

• Monitor external factors and policies that may impact the Census Bureau’s planned 
innovations for the 2020 Census operational design.

• Use change-control management process to assess impacts of change requests and 
facilitate decision-making.

• Prepare for rapid response to potential changes and make decisions using the 
change-control process.
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Cybersecurity: External Factors to the Census Bureau that could affect the goal:

IF a substantial segment of the public is not convinced that the Census Bureau or the 
Federal Government can safeguard their response data from data breaches and 
unauthorized use, THEN response rates may be lower than projected, leading to an 
increase in follow-up cases and cost increases.

Mitigation Strategies include the following:
• Develop and implement a communications strategy to build and maintain the 

public’s confidence in the Census Bureau’s ability to keep their data safe.

• Research other Census Bureau divisions, other government agencies, other 
countries, and the private sector to understand how they effectively mitigate the 
issue of public trust and IT security.
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Cybersecurity:  External Factors to the Census Bureau that could affect the goal 
(continued):

IF a cybersecurity incident occurs to the systems supporting the 2020 Census, THEN 
additional technological efforts will be required to repair or replace the systems 
affected in order to maintain secure services and data.

Mitigation Strategies include the following:
• Monitor system development efforts to ensure the proper security guidelines are 

followed during the system development phase.

• Research other Census Bureau programs, other government agencies, other 
countries, and the private sector to understand how they effectively mitigate 
cybersecurity incidents.

• Audit systems and check logs to help detect and trace an outside infiltration.

• Perform threat and vulnerability analysis through testing and during production.

• Prepare for rapid response to address any detected cybersecurity incidents.
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Cost Efficiency: External Factors to the Census Bureau that could affect the goal:

IF the Census Bureau does not have timely and continual access to administrative records and 
third-party data, or the data providers place constraints on the use of the data that conflict with 
planned 2020 Census operations, THEN the Census Bureau may not be able to fully meet the 
challenge of containing the overall cost of the 2020 Census or fully utilize the quality data of 
administrative records in characteristic imputation.

Mitigation Strategies include the following:

• Identify all required administrative records and third-party data sets needed for the 2020 Census Program, 
including data providers and points-of-contact.

• Review data sharing agreements/contracts in order to understand all the conditions assigned to the 
administrative records and third-party data sets and to ensure conditions are appropriate.

• Ensure requirements for administrative records and third-party data usage are developed and documented.

• Inform data providers that data agreements/contracts need to be updated.

• Disseminate updated data agreements/contracts to internal stakeholders.

• Negotiate with the source providers to ensure required administrative records and third-party data are 
available when needed.

• Ensure the build-out for all systems supporting the 2020 Census takes into account the handling of 
administrative records and third-party data.

• Ensure the security requirements, including physical security, for all systems supporting the 2020 Census 
cover the handling of administrative records and third-party data.

• Ensure staff has been trained in the proper handling of administrative records and third-party data.
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Conducting the 2018 End-to-End Census Test will contribute to a complete and accurate 
2020 Census in the innovation areas of:

Reengineering Address Canvassing:

• Test address listing capabilities required by In-Field Address Canvassing.

• Conduct the Quality Control operation for In-Field Address Canvassing.

• Validate the creation of In-Field Address Canvassing workload by In-Office Address Canvassing.

Optimizing Self-Response:

• Maximize online response through contract strategies and improved access to respondents.

• Validate the 2020 self-response contact strategy.

Utilize Administrative Records and Third-Party Data

• Use administrative records and third-party data to determine occupancy status and set contact strategies 
for nonresponding housing units.

Reengineer Field Operations

• Evaluate refined field operations, including a reengineered field staffing structure and a reengineered 
operational control system that optimizes case assignments and routing.

• Measure the efficiency and effectiveness of the field staff structure and workload.

• Evaluate the cost of the operation and quality of the response data obtained.
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Lessons Learned from the 2018 End-to-End Census Test will inform refinements to 
operational and system plans in advance of the 2020 Decennial Census.

Key Milestones for the Self-Response 2018 End-to-End Census Test:

Milestone Summary
Key Milestone Milestone 

Due Date
Milestone 
Status

Change from 
last quarter

Comments

Finalize paper questionnaires FY18Q1 Met N/A

Print questionnaires FY18Q2 Met N/A

First Mailing of questionnaires FY18Q2 Met N/A

Internet Self-Response instrument deployed FY18Q2 Met N/A

Conduct Self-Response operations FY18Q2 Met N/A

Begin Nonresponse Follow-up FY18Q3 Met N/A

Complete Self-Response operations FY18Q4 Met N/A
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2018 End-to-End Census Test: External Factors to the Census Bureau that could
affect the goal:

• Internet connectivity issues that will require remediation.

• Sufficient budgetary resources to maintain the critical path for the 2020 Census.

Mitigation Strategies include the following (these are complete):
• Develop operational constraints for working in an internet-disconnected state.

• Formulate and submit robust cost estimates (including contingencies for known and 
unknown risks) for planned 2020 Census activities throughout the 2020 Census Program 
life cycle.

• Maintain strong communications about the impact of the level and timing of 
appropriations on 2020 Census critical path.
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Key Milestones for In-Field Address Canvassing:

Implement Local Update of Census Addresses (LUCA) for the 2020 Census 

Open 2020 Census Regional Census Centers 

Milestone Summary
Key Milestone Milestone 

Due Date
Milestone 
Status

Change from 
last quarter

Comments

Receive and process LUCA Program Participant Registration Review 
materials 

FY18Q1 Met N/A 10,905 governments 
registered for LUCA, 
representing over 98% of 
both housing units and 
population.  Census 
extended the registration 
deadline into February for 
areas affected by natural 
disasters in the summer 
and fall of 2017.  Decennial 
remains on schedule for all 
LUCA processes.

Begin mailing the 2020 LUCA review materials to participants FY18Q2 Met N/A

Ready to process and validate received 2020 LUCA materials from 
participants 

FY18Q2 Met N/A

Complete mailing of the 2020 LUCA review materials to participants FY18Q3 Met N/A

Initially process 85% of LUCA returns within 10 days of receipt FY18Q3 Met N/A

Initially process 85% of LUCA returns within 10 days of receipt FY18Q4 Met N/A 11,550 governments 
registered for LUCA, 
representing over 98% of 
both housing units and 
population. To 
accommodate extension 
requests from some 
registrants, the latest 
submission date is now 
November 21, 2018.
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Key Milestones for In-Field Address Canvassing:

Open 2020 Census Regional Census Centers 

Milestone Summary
Key Milestone Milestone 

Due Date
Milestone 
Status

Change from 
last quarter

Comments

Finish 2020 Census Regional Census Centers' (6) construction and build-out, 
including the additional infrastructure to support the expanded staffing 
operations in place including furniture and equipment

FY18Q1 Met in Q3 Q3: All RCCs 
constructed,
built out, 
furnished, 
and 
equipped

New York RCC has 
furniture and 
equipment, which 
corrected the delay.

2020 Census Regional Census Center space accepted by the Census Bureau 
and approved by GSA with an occupancy agreement

FY18Q2 Met N/A

Open 2020 Census Regional Census Centers (6) FY18Q3 Met N/A
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Identify space, sign leases, and design/buildout Wave 1 and Wave 2 Area Census Offices 
Milestone Summary

Key Milestone Milestone 
Due Date

Milestone 
Status

Change from 
last quarter

Comments

Wave 1—GSA identifies potential space, Census Bureau conducts walk-through of 
the space, and lease/occupancy agreements signed

FY18Q1 Met N/A

Wave 1—GSA identifies potential space, Census Bureau conducts walk-through of 
the space, lease/occupancy agreements signed

FY18Q2 Met All 40 ACOs 
have space 
identified

Wave 1—GSA identifies potential space, Census Bureau conducts walk-through of 
the space, and lease/occupancy agreements signed

FY18Q3 Met in Q4 N/A Last 2 ACOs’ 
leases  

resolved in 
July 2018

Wave 2—GSA identifies potential space FY18Q3 Met in Q4 N/A

Wave 1—GSA identifies potential space, Census Bureau conducts walk-through of 
the space, and lease/occupancy agreements signed, and construction and 
buildout

FY18Q4 Met N/A

Wave 2—GSA identifies potential space, Census Bureau conducts walk-through of 
the space, lease/occupancy agreements signed

FY18Q4 Not Met N/A All wave 2 
ACOs are on 
schedule to 

meet the final 
target and will 
continue to be 

tracked 
throughout 

FY19. 
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Open Area Census Offices 

Milestone Summary
Key Milestone Milestone 

Due Date
Milestone 
Status

Change from 
last quarter

Comments

Wave 1—Census Bureau conducts construction and buildout FY19Q1

Wave 2—GSA identifies potential space, Census Bureau conducts walk-through 
of the space, lease/occupancy agreements signed, construction and buildout

FY19Q1

Sign contracts with Island Areas governments FY19Q1

Wave 1—Continue build out and open offices FY19Q2

Wave 2—Construction and buildout FY19Q2

Begin selection of spaces for Island Areas Census Offices by Island Area 
government identifying potential space, Census Bureau conducting walk-
through of the space, and lease/occupancy agreement signed

FY19Q2

Wave1—All wave 1 Area Census Offices are open FY19Q3

Wave 2—Construction and buildout, space acceptance, and space deployment FY19Q3

Begin build-out of Island Areas Census Offices by construction and buildout of 
office along with beginning installation of IT equipment

FY19Q3

Complete selection of spaces for Island Areas Census Offices FY19Q3

Wave 2—Construction and buildout, space acceptance, space deployed, and 
open all Wave 2 Area Census Offices

FY19Q4

Complete build out of Island Areas Census Offices FY19Q4
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Conduct the In-Field Address Canvassing Operations for the 2020 Census 

Milestone Summary

Key Milestone Milestone 
Due Date

Milestone 
Status

Change from 
last quarter

Comments

Continue In-Office Address Canvassing components FY19Q1

Complete In-Office Address Canvassing (LUCA Address Validation) FY19Q2

Complete test readiness review FY19Q3

Complete In-Field Address Canvassing Training on 8/16/19 FY19Q4

Begin In-Field Address Canvassing Operation on 8/19/19 FY19Q4
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In-Field Address Canvassing*: External Factors to the Census Bureau that could affect the 
goal:

• Addresses in the master file that are not currently assigned to a specific block. IF 
sufficient external data sources are not available to resolve ungeocoded addresses, 
THEN those addresses may remain unresolved and therefore not included.

• IF the imagery we use becomes unavailable in FY19, THEN the interactive review 
program will have fewer quality assessments of change; the inability to assess 
change in some areas; and a potential increase in the In-Field Address Canvassing 
universe, which could increase the cost of the 2020 Address Canvassing operation.

*In-Field Address Canvassing: Process of doing a dependent listing in the field to identify where people live, stay, or could live or stay. Field staff 
compare what they see on the ground to the existing census address list and either verify or correct the address and location information, adding 
addresses to the list as necessary.
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Other key milestones contribute to the goal of a complete and accurate 2020 Decennial 
Census:

Deliver 2020 Census Questions to Congress 

Milestone Summary

Key Milestone Milestone 
Due Date

Milestone 
Status

Change from 
last quarter

Comments

Finalize questions planned for the 2020 Census and American Community 
Survey and submit to Congress

FY18Q2 Met N/A

Conduct 100% of requested briefings about the questions planned for the 
2020 Census and American Community Survey as needed

FY18Q3 Met N/A
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Census Questions: External Factors to the Census Bureau that could affect the goal:

IF changes are approved after the subjects have been finalized in 2017, THEN the 
English and non-English material will need to be redesigned and reprinted, requiring 
additional time in the schedule and potentially delaying deliverables.

Mitigation Strategies include the following:
• To facilitate decision-making, use change-control management process to assess 

impacts of change requests.

• Prepare for and address potential changes and make decisions using the change-
control process.
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Other key milestones contribute to the goal of a complete and accurate 2020 Decennial 
Census:

Finalize the Language Support Plan and non-English questionnaires and non-
questionnaire materials for the 2020 Census

Milestone Summary

Key Milestone Milestone 
Due Date

Milestone 
Status

Change from 
last quarter

Comments

Finalize 2020 language support plan to include the list of languages for 
data collection instruments

FY18Q1 Met N/A

Begin drafting non-English questionnaires and non-questionnaire materials 
needed for 2020 Census representing the language decisions made as part 
of the Language Support Plan

FY18Q2 Met N/A

Complete initial draft of non-English questionnaires and non-questionnaire 
materials needed for 2020 Census

FY18Q3 Met N/A

Create English prototype for the 2020 language guides FY18Q4 Met N/A
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Non-English Content: External Factors to the Census Bureau that could affect the goal:

IF the final English question wording changes after April 2018, THEN there will not be 
adequate time in the schedule to translate, design, and produce non-English 
questionnaires for the 2020.

Mitigation Strategies include the following:
• To facilitate decision-making, use change-control management process to assess 

impacts of change requests.

• Prepare for and address potential changes and make decisions using the change-
control process.
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The 2020 Census program tracks milestone data with the 2020 Decennial Census 
Integrated Master Schedule. Publication dates are validated against dates of posting on 
the 2020 Decennial Census website. The Census Bureau Office of Information Security 
(OIS) reviews the cybersecurity reporting for compliance with the National Institute of 
Standards and Technology (NIST) Risk Framework, and Federal Information Security 
Management Act (FISMA) requirements. Plans of Action and Milestones for the 
Authorization to Operate are reported to the Department of Commerce Chief 
Information Officer. Where necessary, observation of documents or related materials 
will verify data recorded in the Integrated Master Schedule.

All evaluation results and program reports are thoroughly reviewed and approved by 
the Associate Director for Decennial Census Programs and reported up through the 
governance structure described earlier. The evaluation results are indexed and fact-
checked to ensure accuracy.
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Contributing Programs 

Organizations:

o Department of Health and Human Services, Department of Housing and Urban 
Development, United States Postal Service, Internal Revenue Service, Office of Personnel 
Management, Selective Service System, Department of Veterans Affairs, and Puerto Rico 
Tax Data – provide key administrative records.

o National Geospatial-Intelligence Agency – provides current, high-resolution imagery at no 
cost for Interactive Review during In-Office Address Canvassing.

o National Academy of Sciences; Census Scientific Advisory Committee; and the National 
Advisory Committee on Racial, Ethnic, and Other Populations – contribute to the planning, 
implementation, and evaluation of 2020 Decennial Census programs.

Program Activities: 

o Demographics Directorate —contributes to demographic and population. 

o Research and Methodology Directorate—conducts research and makes recommendation 
for Census Design.

o Center for Administrative Records Research and Applications—evaluates the utility and 
design of administrative records.

o Field Directorate—manages recruitment and support in the field for testing, Address 
Canvassing, and enumeration.

o Communications Directorate—provides extensive communications support to the 2020 
Census products and documentation, the public, and stakeholders.
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Contributing Programs (continued) 

Regulations:

o Internal Revenue Service – proposes and implements regulations concerning the use of 
Internal Revenue Service administrative records.

Policies:

o Census Bureau Co-Chair 2020 Policy Group – advises on 2020 Census activities that are 
impacted by policy. 

Other Federal Activities: 

o Office of Management and Budget – provides race and ethnicity guidance and reviews the 
progress of the 2020 Census.
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Stakeholder / Congressional Consultations
For effective communications with external and internal stakeholders, such as the National Academy of Sciences, 
Department of Commerce Office of Inspector General, and the Government Accountability Office, the Decennial 
Directorate conducts quarterly public Program Management Reviews that are broadcasted and archived via the 
internet. 

The Census Bureau meets quarterly with representatives from congressional appropriation committees in order to 
brief them on the progress of the 2020 Census. Census staff meet upon request with representatives of oversight 
committees. Feedback from congressional stakeholders is considered in the design of the 2020 Census and 
operational planning. 

We work with partners in addition to internal and external stakeholders. Partners educate people about the 
importance of the census, motivate them to return their questionnaires, and encourage cooperation with 
enumerators. Census has maintained many of the 2010 relationships for 2020.  In order to optimize self-response, 
the Census Bureau builds relationships with state, local, and tribal governments; non-governmental organizations 
at the national and local level; national companies; and schools. The objectives are to:

• Increase self-response.

• Use trusted voices to make census messages relevant at the local level.

• Increase awareness among the general public.

• Increase partnership engagement at the local level through new or improved programs.


